

## Washtenaw County Road Commission Weekly Road Work Schedule

The schedule includes scheduled road work on county roads for the upcoming week - Monday, August 13 through Sunday, August 19. All dates are tentative and subject to change due to weather conditions, emergencies, etc. For more information, visit [wcroads.org](http://wcroads.org)

Township	Road	Project Limits	Project Description	Road Closure	Detour	Project Start	Anticipated Completion	Contact
Lima	Dexter-Chelsea Rd	Freer Rd and Steinbach Rd	DTE-gas line replacement	Intermittent lane closure	n/a	07/16/2018	10/01/2018	Daniel Sand, Senior Project Manager at DTE Gas, Daniel.sand@dteenergy.com
Lima	Freer Rd	Jerusalem Rd and I-94	Limestone resurfacing	Yes	n/a	08/13/2018	08/15/2018	Adam Lape, (734) 327-6697, lapea@wcroads.org
Lima	Lima Center Rd	Mill Creek and Jerusalem Rd	Limestone resurfacing	Yes	n/a	08/13/2018	08/15/2018	Adam Lape, (734) 327-6697, lapea@wcroads.org
Lima	Guenther Rd	Scio Church Rd and Jerusalem Rd	Limestone resurfacing	Yes	n/a	08/13/2018	08/15/2018	Adam Lape, (734) 327-6697, lapea@wcroads.org
Lima	Steinbach Rd	Scio Church Rd and Jackson Rd	Limestone resurfacing	Yes	n/a	08/13/2018	08/15/2018	Adam Lape, (734) 327-6697, lapea@wcroads.org
Lodi	Bethel Church Rd	Grass Rd and Dell Rd	Limestone resurfacing	Yes	n/a	08/07/2018	08/13/2018	Ken Harris, (734) 327-6696, harrisk@wcroads.org
Lodi	Weber Rd	Noble Rd to Hollow Tree Court	Road resurfacing	Intermittent lane closure	n/a	08/08/2018	08/15/2018	Mike Bernbeck, (734) 327-6654, bernbeckm@wcroads.org
Pittsfield	Carpenter Rd	at Cloverlane Dr	Traffic signal project	Intermittent lane closure	n/a	06/04/2018	08/30/2018	Brent Schlack, (734) 327-6670, schlackb@wcroads.org
Pittsfield	Ellsworth Rd	Carpenter Rd to Golfside Rd	Road resurfacing	Intermittent lane closure	n/a	08/10/2018	08/31/2018	Kelly Jones, (734) 327-6647, jonesk@wcroads.org
Pittsfield	Textile Rd	State Rd to Michigan Ave	Road reconstruction	Yes, in addition, the intersection of Platt and Textile Road will be closed for 5 weeks starting 7/11	A detour is posted	06/18/2018	11/15/2018	Mark McCulloch, (734) 327-6679, sign-up for project updates here: <a href="http://www.wcroads.org/wcrc-project/textile-road-3/">http://www.wcroads.org/wcrc-project/textile-road-3/</a>
Salem	Currie Rd	5 Mile Rd to 6 Mile Rd	Culvert replacement	Yes	A detour is posted	08/08/2018	08/17/2018	Adam Lape, (734) 327-6697, lapea@wcroads.org
Salem	Dixboro Rd	5 Mile Rd to just North of 6 Mile Rd	Drainage improvements	Intermittent lane closure	n/a	07/30/2018	08/31/2018	Adam Lape, (734) 327-6697, lapea@wcroads.org
Salem	McFadden St	6 Mile Rd to Summit Rd	Salem Bible Church Cornfest	Yes	n/a	9 a.m. 08/18/18	9:30 p.m. 08/18/18	Angie Borrego, (734) 327-6693, borregoa@wcroads.org
Salem	North Territorial Rd	Curtis Rd to Weed Rd	Guardrail Installation	Intermittent lane closure	n/a	08/09/2018	08/15/2018	Brent Schlack, (734) 327-6670, schlackb@wcroads.org
Scio	Baker Rd	Shield Rd to Dan Hoey Rd	Installation of two roundabouts	Yes	A detour is posted	06/14/2018	08/31/2018	Matt MacDonnell, (734) 327-6688, sign-up for project updates here: <a href="http://www.wcroads.org/wcrc-project/baker-road-2/">http://www.wcroads.org/wcrc-project/baker-road-2/</a>
Scio	Jackson Rd	Wagner Rd	Pedestrian improvements	Intermittent lane closure	n/a	07/09/2018	08/30/2018	Brent Schlack, (734) 327-6670, schlackb@wcroads.org

<b>Scio</b>	Jackson Rd	Staebler Rd	Installation of a right turn lane	Intermittent lane closure	n/a	07/16/2018	08/30/2018	Gary Streight, (734) 327-6692, streightg@wcroads.org
<b>Sharon</b>	Sharon Valley Rd	over River Raisin, between Prospect Hill Rd and Lamb Rd	Bridge replacement	Yes	A detour is posted	07/02/2018	early October	Kelly Jones, (734) 327-6647, jonesk@wcroads.org, sign-up for project updates here: <a href="http://www.wcroads.org/wcrc-project/sharon-valley-road-bridge/">http://www.wcroads.org/wcrc-project/sharon-valley-road-bridge/</a>
<b>Webster</b>	Mast Rd	North Territorial Rd to Strawberry Lake Rd	Culvert replacement	Road Closure	Strawberry Lake Rd, Hamburg Rd, 8 Mile Rd, US-23 and North Territorial Rd	08/08/2018	Mid September	Brent Schlack, (734) 327-6670, schlackb@wcroads.org
<b>Webster</b>	Webster Church Rd, Valentine Rd and Merrill Rd	N. Territorial Rd to Barker Rd	Forestry, ditching, limestone resurfacing	Intermittent lane closure	n/a	05/16/2018	08/24/2018	Adam Lape, (734) 327-6697, lapea@wcroads.org
<b>Ypsilanti</b>	Harris Rd	Michigan Ave to Holmes Rd	Road reconstruction	Yes	Harris Rd traffic use Burbank Ave to Cross St to Prospect Rd to Holmes Rd	04/02/2018	08/31/2018	Matt MacDonell, (734) 327-6688, sign-up for project updates here: <a href="http://www.wcroads.org/wcrc-project/harris-road-2/">http://www.wcroads.org/wcrc-project/harris-road-2/</a>

#### Michigan Department of Transportation Projects

From now until November, MDOT is in the process of resurfacing I-94 between M-14 and US 23 in Washtenaw County. Below is a summary of their upcoming work with this project. These are not WCRC projects. MDOT owns and operates all trunklines (I-94, US-23, M-14, m-52, etc.) in Washtenaw County. For a project map, visit <https://bit.ly/2M5bbnM>.

<b>Washtenaw County</b>	Eastbound I-94	Between M-14 and US-23	Prep work for road resurfacing	Yes, including eastbound on-ramps at Jackson Ave, Saline-Ann Arbor Rd and State St	Eastbound M-14 to southbound US-23 to eastbound I-94.	Closure begins at 10 p.m. on 08/10/2018	Closure ends at 5 a.m. on 8/13/2018	Aaron Jenkins, MDOT Office of Communications, 517-243-9075, jenkinsa10@michigan.gov
-------------------------	----------------	------------------------	--------------------------------	--	---	---	-------------------------------------	---