

Washtenaw County Road Commission Weekly Road Work Schedule

The schedule includes scheduled road work for the upcoming week - Monday, November 19 through Sunday, November 25. All dates are tentative and subject to change due to weather conditions, emergencies, etc. For more information, visit wcrc.org. WCRC offices will be closed on Thursday, November 22 and Friday, November 23 for the Thanksgiving holiday.

Township	Road	Project Limits	Project Description	Road Closure?	Detour	Project Start	Anticipated Completion	Contact
Bridgewater	McCullum Rd	US-12 to Burmeister Rd	Limestone resurfacing	Daytime closures	n/a	11/19/2018	12/07/2018	Adam Lape, (734) 327-6697, lapea@wcrc.org
Lima	Dexter-Chelsea Rd	Freer Rd to Steinbach Rd	DTE-gas line replacement	Intermittent lane closure	n/a	07/16/2018	TBD	Daniel Sand, Senior Project Manager at DTE Gas, Daniel.sand@dteenergy.com
Manchester	Mull Rd	Lakeview Dr to Lakeside Dr	Culvert replacement	Yes	n/a	11/19/2018	11/21/2018	Ken Harris, (734) 327-6696, harrisk@wcrc.org
Pittsfield	Textile Rd	State Rd to Michigan Ave	Road reconstruction	Yes	A detour is posted	06/18/2018	Summer 2019	sign-up for project updates here: http://www.wcroads.org/wcrc-project/textile-road-3/
Salem	North Territorial Rd	Curtis Rd to Weed Rd	Guardrail installation	Intermittent lane closure	n/a	08/09/2018	Late-November	Brent Schlack, (734) 327-6670, schlackb@wcrc.org
Saline and York	Maple Rd	Mooreville Rd to Saline-Milan Rd	Drainage improvements	Intermittent lane closure	n/a	09/24/2018	12/07/2018	Adam Lape, (734) 327-6697, lapea@wcrc.org
Sharon	Sharon Valley Rd	Prospect Hill Rd to Lamb Rd, over River Raisin	Bridge replacement	Yes	A detour is posted	07/02/2018	Spring 2019	Aaron Berkholz, (734) 680-6648, berkholza@wcrc.org . Sign-up for project updates here: http://www.wcroads.org/wcrc-project/sharon-valley-road-bridge/
Ypsilanti	Stony Creek Rd	Between Textile Road and Whittaker Road	Guardrail installation	Yes, road will be temporarily reopened in the afternoon on 11/21 and will reclose on 11/26	Whittaker Rd to Textile Rd	11/15/2018	11/30/2018	Brent Schlack, (734) 327-6670, schlackb@wcrc.org